Acquisition of Property for Dredged Material Management Plans (DMMPs) Upper

Project Factsheet for:

Mississippi River Miles 300.0 - 614.0

Date Last Updated: 08/29/2007 12:37

Project Location Information

Location:Upper Mississippi River Miles 300.0 - 614.0
River Basin(s): Mississippi
State(s): 1A, IL, MO, WI

Congressional District(s): 1A-4, IL-11, IL-16, 1A-1, IA-2

Status

Plan Approx. # of # of Owners Status Congressional
Acres District
Turkey River, Hurricane Island, 3.2 easement 1 Implemented IA Braley (znd)
and Finley's Landing, Pool 11, W1 Kind (3™)
RM607.8-610.9, 598.7-599. 1, &
595.5-596.5
Sabula Lower Reach, Pool 13, RM N/A N/A No acquisition required; |A Braley (15Y
525.1-531.3 intial placement site is  [iL Manzullo (16™)
located on Federal
lands
Beaver Island Reach, Pool 14, RM |8.8 fee title  2.6}1 Preparation of Site 11 ||A Braley (159
513.4-519.0 easement pre-acquisition IL Manzullo (16th)
documents underway
Buffalo, Pool 16, RM 472.0-473-2 |33.7 fee title 1 Implemented IA Braley (15t)
IL Hare (17"
Hershey Chute, Pool 16, RM 10.0 fee title 1 Implemented 1A Loebsack (znd)
460.7-461.7 IL Hare (17t
Bass Island, Pool 17, RM 447.2- 19.9 fee title 1 Site 6 (upper) IA Loebsack (znd)
s h
448.2 32 69 easement b acquisition scheo_luled IL Hare (17™)
to be completed in
FYO7
Keithsburg Reach?, Pool 18, RM  [21.0 fee title 1 [Mitigation site IA Loebsack (2"%)
423.5-427.2 .3 easement 1 acquisition completed | Hare (17)
in FY06
Benton Island, Pool 18, RM 418.5- |15.5 easement |17 Implemented; Site 7 IA Loebsack (2nd)
420.5 acquisition planned for || Hare (17th)
FY08
Kemp's/Craigel, Pool 19, RM 13.93 fee title 1 Site 2 acquisition IA Loebsack (an)
. th
396.9-400.5 17 15 easement kB underway IL Hare (17™)
Howard's/Howard[s Crossing, 13.0 easement |1 Implemented IL Hare (17th)
Pool 21, RM 337.4-340.3 IMoO Hulshof (9t
Hogback, Pool 21, RM 330.9- To be determined |To be Preparation of pre- IL Hare (17th)
333.2 determined acquisition documents Mo Hulshof (9
underway; Acquisition
scheduled for FY08
Lock 21 Lower, Pool 22, RM 21.1 fee title 8.14 |1 Report and EA IL Hare (17th)
323.3-324.7 easement completed; preparation MO Hulshof (gth)
of pre-acquisiton
documents underway
NE MO Power/Beebe Island, Pool |4.07 easement |2 Sltefngz?x:mon IL Hare (171h)
22, RM 315.8-322.2 Y Mo Hulshof (9th)
\Whitney Light, Pool 22, RM 312.8- |To be determined |To be Report and EA IL Hare (17th)
314.9 determined Completed; Acquisition MO Hulshof (9th)




et to be scheduled
L&D 22, Pools 22& 24, RM 300.3- |To be determined |To be Preparation of pre- IL Hare (17th)
301.5 determined acquisition documents MO Hulshof (gth)
for multiple sites
underway

L Includes Keithsburg Huron DMMP
Description

The Federal Government owns minimal land outside of the floodway along the Upper Mississippi River. Therefore the acquisition (fee
title or long term easement) of property for the placement of channel maintenance dredged material outside of the floodway is required.

Summarized Financial Data

Program funding has been constrained relative to expressed need for the past several fiscal years. The FYQ7 progrm
funding is $759,000. Budget realities and rapidly escalating land values for preferred placement sites are impacting the timely
acquisition of these sites.

Major Work Item (This Fiscal Year)
FY 2007: The following program real estate acquisition actions are scheduled for FY07:

m Complete acquisition of Bass Island (site 6 [upper])
m Complete acquisition of Kemps/Craigel (Site 2)
m Complete acquisition of NE Missouri Power (Site 2)

Major Work Item (Next Fiscal Year)

FY 2008: The following real estate actions are scheduled for FY08:

Acquire Beaver Island (Site 11)

Acquire Benton Island (Site 7)

Acquisition of L&D 22 (Sites 5a & 5b and 8)
Acquisition of Oquawka (Sites 1, and 3a & 3b)

Authority
OM - Operations and Maintenance -- 1930 and 1935 River and Harbors Acts
Additional Information

The District requires additional authority to enter into agreements with levee and drainage districts for the placement of dredged
material. This authority is currently being pursued through HQUSACE.

Project Manager Information

Name: Jerry Skalak
Phone: (309) 794-5605
E-mail: jerry.a.skalak@usace.army.mil



